[ —e, fmm
AN .
N .

'AMENDMENT OF SOLICITATION/Niw.uIFICATION OF CONTRACT «5“ONTRACT ID CODE | PAGE 1OF §

DE-AC07-001D13729 PAGES
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. | 5. PROJECT NO. (If applicable)
MO004 NOPR
6. ISSUED BY CODE 7. ADMINISTERED BY (If other than item 6) CODE
U.S. Department of Energy . .
Idaho Operations Office Linda Rae Johnson, Contracting Officer (208) 526-2354
Procurement Services Division
850 Energy Drive, MS 1221
Idaho Falls, ID 83401-1563 o
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip Code) . - | 9A. AMENDMENT OF SOLICITATION NO.

Foster Wheeler Environmental Corporation
3200 George Washington Way, Suite G 9B8.DATED (SEEITEM 11)
Richland, WA 99352

10A. MODIFICATION OF CONTRACT/ORDER NO.

DE-AC07-00ID13728

10B. DATED (SEE ITEM 13)
CODE FACILITY CODE May 19, 2000

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

O The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers (] is extended, (] is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation as amended, by one of the following methods:

(a) By completing ltems 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c)
By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue
of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the
solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
N/A

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS;
IT MODIFIES THE CONTRACT/ORDER NQO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority):

THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER Np. INITEM 10A.

B. THE ABOVE-NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ABMINISTRATIVE CHANGES (Such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

X | C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Mutual Agreement of both parties.

D. OTHER (Specify type of modification and authority):

E. IMPORTANT: Contractor ___is not, X is required to sign this document and return [3 ] copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where
feasible)

The purpose of this modification is to incorporate changes to the schedule and extend the term of the
contract al-Ro-cost-te-the-governments ’R@ .

See continuation page. - 12-/e I v

Except as provided herein, all terms and conditions of the document referenced in Items SA or 10A, as heretofore changed, remains unchanged and in
full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Robert K. Stampley LINDA RAE JOHNSON
Dradiect MAanager Contracting Officer
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED | 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
e t%{c‘]wD'TBYu L%Lw uz\s/oo
(Signature of perdon authorized to s\in) (Signature of Contracipg Officer)
) .
NSN 754-01-152-8070 30-105 STANDARD FORM 30 (REV. 10-83)
PREVIOUS EDITION UNUSABLE Prescribed by GSA

FAR (48 CFR) 53.24



Contract No. DE-ACQ7-00ID13729
Modification No. M003
Page 2 of 6

This modification makes the following changes to the contract.

1. Change Section B. 8 to the following:

B.8 SCHEDULE INCENTIVE

The target date for completion of Phase Il as defined in Section C, paragraph
C.2.c, is December 31, 2005. The pricing above is based upon completing Phase Il
on December 31, 2005. However, it is the Government’s desire to have an earlier
completion. For its successful early completion of Phase Il, the contractor will
receive an incentive payment of $13,000 per day for every day before December
31, 2005 that the Contractor has saved. Any incentive earned will be paid within
60 days of completion of Phase Ill. No incentive will be paid for completion of
Phase Il on December 31, 2005.

For its completion of Phase Il after December 31, 2005, the Government shall
reduce as liquidated damages the total fixed price for Phase Il as provided in

Clause B.10 “FAR 52.211-12, “LIQUIDATED DAMAGES—CONSTRUCTION (APR
1984)".

No incentive will be paid in the event of a termination of this contract occurring
prior to the completion of Phase Il. Any incentive payment or liquidated damages
reduction is not subject to the economic price adjustment provisions of this
contract.

The graph below describes the profile of this incentive.



Contract No. DE-AC07-00ID13729
Modification No. M003

Page 3of6

Incentive
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Amounts are in Dollars. The intersection is 12/31/2005 at $0.00

2. Change Section C Attachment C-A-D as follows:

Page D-2, item number 2, change the last sentence of this item to read “The
attached schedule assumes a Phase lll start date of January 1, 2006.”

Page D-2, final paragraph on the page, change to read “DOE is prepared to
support an adjustment to the fuel receipt schedule, subject to the above limiting
restrictions, to meet an early start of operations (prior to January 1, 2006) as
described in the incentives clause, Section B.8 of this contract.”

Pages D-3 and D-4 are changed to reflect the 12-month shift in schedule. This
change to these two pages is reflected in the d Excel document (next page).
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Shipping Cask and Fuel Receipt Schedule - January 2006 Start

No. No. .
Month Year |SNF Type FHUs |Shipping Cask |Location | Shpmnts |Remarks
January 20061 Peach Bottom Core 2 48 " ~ " |IFSF 4 12 FHU/Cask
February 2006]|Peach Bottom Core 2 48 |" " IFSF 4 " "o
March 2006{Peach Bottom Core 2 48 |" " |IFSF 4 " "
April 2006|Peach Bottom Core 2 48 |" " |IFSF 4 " "
May 2006/ Peach Bottom Core 1 90 |* " |CPP-749 5 18 FHU/cask
June 2006|Peach Bottom Core 1 80 " v __|CPP-749 E) " "
July 2006]Peach Bottom Core 1 90 " " |CPP-749 5 " "
[August 2006|Peach Bottom Core 1 80 _|" v _lcpp-749 5 N "
September | 2006{Peach Bottom Core 1 90 |" " |CPP-749 5 " "
October 2006{Peach Bottom Core 2 48 |" " _IFSF 4 12 FHU/Cask
November | 2006|Peach Bottom Core 2 48 |" " |IFSF 4 " "
December | 2006|Peach Bottom Core 2 48 |" " |IFSF 4 " "
January 2007 |Peach Bottom Core 2 48 |" " |IFSF 4 " "
February 2007|Peach Bottom Core 2 48 |" " |IFSF 4 N "
March 2007]Peach Bottom Core 2 48 " " {IFSF 4 " "
April 2007]Peach Bottom Core 2 48 I " |IFSF 4 " "
May 2007 |Peach Bottom Core 1 90 " " {CPP-749 5 18 FHU/cask
June 2007 |Peach Bottom Core 1 90 |" " |CPP-749 5 " "
July 2007 {Peach Bottom Core 1 a0 |" " ICPP-749 5 " "
August 2007 Peach Bottom Core 1 94 |" " |CPP-749 6 18 FHU/cask (1 partial shipment)
September 2007]|Peach Bottom Core 1 4 |" " |IFSF 1 4 FHU/cask (partial)
2007|Peach Bottom Core 2 24 |" " |IFSF 2 12 FHU/Cask
Qctober 2007 |Peach Bottom Core 2 48 |" " |IFSF 4 " "
November | 2007]Peach Bottom Core 2 48 " " 1IFSF 4 " "
December | 2007|Peach Bottom Core 2 48 " *  |IFSF 4 " "
January 2008|Peach Bottom Core 2 43 " " |IFSF 5
SEE PEACH BOTTOM NOTE BELOW,|
February 2008{Peach Bottom Core 2 43 |" * |IFSF 7 " "
March 2008/ Shippingport LWBR 4 | " ICPP-749 4 SEE LWBR NOTE BELOW -- 1
FHU/cask — 4 Reflector V (15634-A,
15635-A, 15636-A, and 15638-A)
April 2008| Shippingport LWBR 4 |" " {CPP-749 4 1 FHU/cask -- 2 Reflector V (15637-B
and 15639-A); 2 Reflector IV (15625-A
) and 15626-A)
rMay 2008} Shippingport LWBR 5 " " |CPP-749 5 1 FHU/cask - 5 Reflector IV (15627-B,
15628-B, 15629-B, 15630-A, 15631-A)
June 2008|Shippingport LWBR 6 |" " |CPP-749 6 1 FHU/cask — 2 Reflector IV (15632-A
: and 15633-B); 1 Reflector Scrap
(15681-C); 3 Blanket Il (15619-A,
15621-A, and 15622-A)
July 2008{Shippingport LWBR 6 |" " |CPP-749 6 1 FHU/cask - 3 Blanket 1il (15620-B,
15623-A, 15624-B); 3 Blanket 11 (15616
A, 15617-B, 15618-A)
August 2008|Shippingport LWBR 6 |" v |CPP-749 6 1 FHU/cask -- 3 Blanket | (15613-A,
15614-A, and 15615-A); 3 Blanket
Scrap (15682-C, 15684-C, and 15687-
C) :
September | 2008{Shippingport LWBR 5 " " |CPP-749 5 1 FHU/cask - 5 Seed (15601-B, 15602
A, 15603-A, 15604-A; and 15605-A)
October 2008|Shippingport LWBR 4 " " |CPP-749 4 1 FHU/cask - 4 Seed (15606-B, 15607
B, 15608-B, and 15609-B)
November | 2008{Shippingport LWBR 3 " " |CPP-749 3 1 FHU/cask — 3 Seed (15610-A, 15611
A, and 15612-A)
December | 2008{ TRIGA 90 |" " HFSF 5 18 FHU/cask
January 2009|TRIGA 72 " " |IFSF 4 " "
February | 2009|TRIGA 90 | " |IFSF 5 " "
March 2009|TRIGA 68 |" " |IFSF 4 18 FHU/cask (1 partial shipment)
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GENERAL NOTE:

Peach Bottom Core |: 818 FHUs = 812 elements and 6 partial elements

Peach Bottom Core 2: 787 FHUs = 787 elements

Shippingport LWBR: 43 FHUs = 16,721 rods (not evenly distributed amongst the 43 FHUs. See LWBR Note below.)
TRIGA: 320 FHUs = 1,600 elements

PEACH BOTTOM NOTE:

January 2008: 1 shipment w/ 12 FHU/cask; 2 shipments w/ 11 FHU/cask; 1 shipment w/ 10 FHU/cask; 1 shipment w/ 4 FHU/cask
February 2008: 1 shipment w/ 12 FHU/cask; 2 shipments w/ 9 FHU/cask; 1 shipment w/ 6 FHU/cask; 1 shipment w/ 5 FHU/cask;

and 2 shipments w/ 1 FHU/cask

LWBR NOTE:

The Liner Number and Liner Type are shown in parenthesis (“liner #° - "liner type") after each LWBR type (Reflector V, Reflector IV, ete.).
For detailed information on number of rods in each liner, see Table 6-1 in Section J-L, Reference Document 1-3. For even more detail on the
Type C liners, see Table 6-2 in the same Reference Document.
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3. Change Section F.2 to the following:

“The initial term of this contract will commence on the date of the Contracting
Officer’s signature and end on April 1, 2010.

The term of this contract shall not exceed the above period unless extended
through the exercise of any of the various options described elsewhere in this
contract.”

4 All other terms and conditions remain unchanged.

(End of Continuation Page)



